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CCR No. 97-0537/A Logged Date 4/07/97 Rev. A Request Type CCR

Priority Routine Urgent x Emergency Affected Release B.1 Change Class II

Title (description)  ASTER, EOSD, IMS, SDPS, and DADS To DMS Requirement Additions and Links

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-96-0561

RTM Change X Start New Baseline

Problem
Requirement and/or link modifications are needed for B0 validation and/or compliance of release B TAM(s) and/or DID 304
rejection comments.

Proposed Solution
Requirements and/or links are modified as warranted.  For non-allowable attribute values use: ‘unverified’ for acceptance
and system verification status; ‘test’ for verification method(s):’approved’ for L4 status; ‘mission essential’ for
requirement_category; ‘SDPS’ for segment; ‘functional’ for type (L4s and RbRs).  Use RTM Baseline of 6/23/97.

Revision A:  See Attachment.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O x

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator  Toney Fountain/Alton Davis (signed)  Alton Davis for Toney Fountain               7/28/97
Signature Date

Office  Systems Eng. Office Manager (signed)  Edward J. Nicosia for Farzad Davarya    7/28/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Joe Guzek                       7/28/97
Signature Date
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